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PUBLIC CONTRACTS REVIEW BOARD 

Case 1548 – CT 2398/2020 – Tender for the Dismantling Works of the Nissen Huts and 

Excavation Works for a Multi-Level Car Park at the Malta National Park, Ta Qali 

29th March 2021 

 

This Board, 

  Having noted the letter of objection filed by Dr Marco Woods on behalf of Tal-

Maghtab Construction Co Ltd, hereinafter referred to as the appellant, on the 18th January 2021; 

 

  Having noted the letter of reply filed on the 21st January 2021 by Perit Anton Camilleri 

on behalf of the Ministry for Transport, Infrastructure and Capital  Projects hereinafter referred to as 

the Contracting Authority; 

 

  Having also taken cognizance of all the documentation and the evidence produced, 

including the testimony of the witnesses Mr Ryan Sciberras, Perit Roderick Bonnici and Perit Anton 

Camilleri; 

 

  Having heard the verbal submissions made by Dr Marco Woods on behalf of the 

appellant, Dr Mark Sammut on behalf of the Contracting Authority and Dr Carl Grech who was 

acting on behalf of the preferred bidder – Schembri Infrastructure Ltd; 

 

  And having noted and evaluated the minutes of the virtual hearing held on the 17th 

March 2021, hereunder reproduced; 

 

 

Minutes: 

The tender was published on the 25th September 2020 and the closing date was the 12th November 

2020. The value of the tender was € 3,788,500 (exclusive of VAT).  

 

On the 18th January 2021 Tal-Maghtab Construction Co Ltd (Maghtab) filed an appeal against the 

Ministry for Transport, Infrastructure and Capital Projects (Ministry) as the Contracting Authority 

objecting to their disqualification on the grounds that their bid was not compliant. 

A deposit of   € 18,943 was paid. 

There were nine (9) bidders. 
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 On 17th March 2021 the Public Contracts Review Board (PCRB) composed of Dr Charles Cassar 

as Chairman, Mr Lawrence Ancilleri and Mr Carmel Esposito as members convened a public virtual 

hearing to discuss the objections. 

The attendance for this public hearing was as follows: 

Appellants – Tal-Maghtab Construction Co Ltd 

Dr Marco Woods     Legal Representative 

 

Contracting Authority – Ministry for Transport, Infrastructure and Capital Projects 

 

Dr Mark Sammut     Legal Representative 

Perit Anton Camilleri     Chairperson Evaluation Committee 

Ms Josette Muscat     Member Evaluation Committee 

Mr Ivan Zammit     Member Evaluation Committee 

 

Preferred Bidder – Schembri Infrastructure Ltd 

 

Dr Carl Grech      Legal Representative 

Perit Mark Scicluna     Representative 

 

Dr Cassar welcomed the parties. He noted that since this was a virtual meeting all the parties agreed 

to treat it as a normal hearing of the Board. He then invited submissions. 

 

Dr Marco Woods Legal Representative for Tal-Maghtab Construction Co Ltd said that the reason for 

the appeal was that his clients had been disqualified as they failed to submit a Construction 

Management Plan (CMP) in their bid. There are two instances in the tender, Article 11 (Contractor’s 

Obligations)(Page 10) and Item 2.2 of the Specifications (Page 28) which clearly state that the CMP 

had to be submitted within seven days of the signing of the contract – that is the CMP is required 

post contract stage. The decision to disqualify is therefore unjust as the bidder was following the 

tender requirements.  

 

Mr Ryan Sciberras (498695M) called as a witness by Appellants testified on oath that he was the 

person responsible for submitting the tender. In his submissions he had followed the terms specified 

namely that the CMP was required post the contract stage. The CMP had already been prepared ready 

to be submitted at a later stage.  

 

Dr Woods at this stage objected to Dr Grech the Legal Representative of the preferred bidder’s 

attempt to question the witness since no letter of reply to the letter of objection had been submitted 

by them as required by the Public Procurement Regulations (PPR).  

 

Dr Grech pointed out that there was no basis for this objection as the regulations stated  ‘may’ not 

‘shall’ which allows a certain latitude – however he would bow to the Board’s direction to intervene 

later.  
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Perit Roderick Bonnici (277984M) called as a witness by Appellant testified on oath that the CMP is 

complete and ready to be submitted.  

 

Dr Mark Sammut Legal Representative for the Ministry for Transport, Infrastructure and Capital 

Projects stated that the CMP was required to be submitted with the bid as mentioned in Page 7 of the 

tender document under Specification 5 (C)(i) 2 which was subject to Note 3. The Appellant submitted 

a programme of works but not the CMP. 

 

Perit Anton Camilleri (522759M) called as a witness by the PCRB testified on oath that he was the 

Chairperson of the Evaluation Committee. He stated that the tender document comprises several parts 

and often requests documents to be submitted at different stages of the procurement process. If a 

bidder is required to submit a document at the bidding stage there is no point in arguing that the 

document will be submitted at the post award stage. In this case the bidder did not submit a CMP but 

a type of Gantt chart in lieu which included a reference to Note 3 and therefore removes any doubt 

that the CMP was required at the time of tendering. There is a big difference between the document 

submitted and what was required. There are two issues here – firstly the bidders were aware of the 

tender requirement as they submitted a document which they called a CMP and the second issue is 

that what they submitted was not a CMP and was not acceptable to the Contracting Authority.  

 

Dr Woods said that according to a witness there were two separate requests in the tender for the 

submission of a CMP. Appellants maintain that they are correct in following the directions in Pages 

10 and 28 which clearly state that the CMP is to be submitted at post award stage. Appellants 

confirmed through a witness that the CMP is ready and available. Appellants submit that should the 

Board turn down this appeal they should consider refunding the deposit paid.  

 

Dr Sammut mentioned that Appellants do not deny that the CMP was requested both at the bidding 

and post award stage. 

 

Dr Grech said that it is clear what the tender stated. The reference to the CMP in page 7 afforded no 

leeway but what was submitted was not what was requested. If as Appellants claim the CMP was 

ready and available why was it not submitted?  The PPR requires proportionality and that excludes 

late submission of documents and the Authority was correct and justified in its decision. 

 

The Chairman thanked the parties for their submissions and declared the hearing closed. 

End of Minutes 

________________________________________________________________________________ 

 

  This Board believes that the present appeal arose after the appellant had been informed 

that its offer was deemed to be technically non-compliant because it failed to submit the Construction 

Management Plan as required in Section 1.5 (c)(1) 2 of the tender document.  Appellant was also 

informed that the document submitted with its tender was not considered by the Contracting 

Authority to be a Construction Management Plan, but was just a Programme of Works/Gantt Chart. 

 

  The letter of objection by the appellant did not contest this latter assertion of the 

Contracting Authority, (that the document submitted was not considered to be a Construction 
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Management Plan), but instead insisted that the Construction Management Plan should not have been 

submitted with the tender but had to be submitted post award stage, when the contractor had been 

awarded.  The appellant cited Article 11 and Section 2.2.2; 

 

  This Board considers that while it is true that the articles cited by the appellant refer 

to actions following the award of the tender, appellant failed to take into consideration Clause (C) of 

the Specifications of the tender document which was clearly marked “note 3” and thus did not allow 

for rectification.  This clause, dealing with the Technical Offer states “The Technical Offer Form 

shall consist of the following:” and at point 2 it continues “a) Construction Management Plan and 

b) Declaration Form”.  Therefore it is this Board’s opinion that the Construction Management Plan 

had to be submitted with the tender and that if not submitted, the omission could not be rectified 

because of note 3. 

 

  In view of the above, this Board finds that the evaluation of appellant’s tender was 

correctly carried out and thus rejects appellant’s appeal.  In the circumstances, the Board also 

recommends that the amount of Five Thousand Euro (€ 5,000) from the deposit paid by appellant be 

retained to cover administrative costs and charges, but the balance of €  13,943 is to be refunded to 

appellant. 

 

 

 

 

Dr Charles Cassar   Mr Lawrence Ancilleri  Mr Carmel Esposito 

Chairman    Member    Member 

 

   

 

 


