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PUBLIC CONTRACTS REVIEW BOARD 
 

Case No. 332 
 
 
CT/3081/2010 - Adv. No. CT/A/016/2011 
Tender for the Construction of Visitor Infrastructu re (Interpretation Centre, 
etc) and Landscaping and Restoration Works at the Saint Paul’s Catacombs 
Heritage Park, Rabat, Malta 
 
This call for tenders was published in the Government Gazette on the 15th April, 
2011. The closing date of this tender was on the 26th May, 2011 and its estimated 
value was  €1,987,784  (excl. VAT) 
 
Two (2) tenderers had originally submitted their offers. 
 
FortRes Joint Venture filed an objection on 22nd August, 2011 against the decisions 
taken by the Contracts Department (a) to disqualify its tender submission as 
administratively not compliant and (b) to cancel the tender. 
 
The Public Contracts Review Board composed of Mr Edwin Muscat as Acting 
Chairman and Mr Carmel Esposito and Mr Joseph Croker as members convened a 
meeting on Monday 10th October, 2011 to discuss this objection 
 
Present for the hearing were: 
  
 
FortRes Joint Venture (FortRes JV) 

Dr David Wain  Legal Representative 
 Mr Angelo Xuereb  Representative 
 Ms Denise Xuereb  Representative 
 
Heritage Malta 
 Dr Ruth Baldacchino  Legal Representative 
 
Evaluation Board 

Ms Suzannah Depasquale  Chairperson 
Mr Pierre Micallef   Member 
Mr Chris Delia   Member 
Mr David Cardona    Member 

    Mr James Aquilina   Secretary 
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After the Acting Chairman’s brief introduction, the appellant was invited to explain 
the motives of his objection.   
 
Dr David Wain, legal representative of FortRES Joint Venture, the appellant, stated 
that by letter dated 10th August, 2011, the Department of Contracts informed his client 
that his tender submission was administratively not compliant and that the tender had 
been cancelled.  He added that two reasons had been given for the disqualification of 
his client’s offer. 
 
First Reason 
Evidence of relevant experience in the form of works of a similar nature performed 
over the last five years as well as works in hand and contractually committed.  The 
minimum value of projects of a similar nature completed shall be not less than €2.5 
million per annum (excl. VAT).  

Dr Wain made the following submissions on this issue: 

i. the tender document did not lay down the definition of the term ‘works of 
a similar nature’ and in that absence, one had to refer to the bill of 
quantities in the tender document which indicated that the works 
contemplated in the tender were mostly construction and finishing works 
and only about 5% represented restoration works and therefore this was 
predominantly a construction project; 

ii.  by way of evidence of past completed projects, his client presented various 
constructions projects as well as restoration works  considering that St 
Paul’s Catacombs was a heritage site;  

iii.  the value of the works submitted by his client provided  ample proof of his 
experience in this sector to the extent that there were years when the works 
carried out exceeded that requested in this tender, e.g. €4.5 million in 
2006/2007 and €11.5 million in 2007/2008; 

iv. a table was presented at the hearing showing the value of the works 
performed by his client on an annual basis, which information was 
extracted from his client’s tender submission, and the works carried out by 
his client by far exceeded the requested €2.5 million per annum; 

v. AX Construction Ltd and  Constructors Ltd, two partners in the joint 
venture, had 35 years experience in the construction industry and had 
undertaken extensive projects such as hotel construction;   

vi. his client had no difficulty in deducting what constituted ‘works of a 
similar nature’ because the works included in the bills of quantities were 
very indicative and clear and no need was felt for any clarifications in that 
respect; 

vii.  when dealing with unique national heritage sites, it was not possible to 
produce evidence of identical projects but what one should have sought 
was evidence that the contractor had the resources to undertake a multiple 
trade project; 

viii.  the minimum €2.5 million worth of similar works completed annually was 
not clearly understood as one could interpret it to mean either (a) a €2.5 
million project completed every year for the 5-year period, which was 
considered not reasonable, or (b) €2.5 million worth of works carried out 
during the past 5-year period irrespective of the completion date of the 
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whole project, which interpretation reflected better the capacity of the 
tenderer and which aspect had been amply satisfied by his client; 

ix. in certain calls for tenders, bidders were even asked to submit their 
experience, broken down according to the different types of works, e.g. 
construction, finishing works, landscaping etc;  

x. FortRes JV included two Italian partners, Impresa Capece Minutolo S.r.l. 
and C.M. Costruzioni S.r.l. which held certifications/qualifications e.g. OG 
1 for civil and industrial works and OG 2, issued by the Italian authorities 
that allowed them to carry out   restoration and maintenance of historical 
buildings and other big artefacts under the tutelage of the Italian Ministry 
of Culture, which meant that the joint venture had the resources to 
undertake the required restoration works as well.  Reference was made to 
PCRB case no. 265  whereat the PCRB held that: 

 
(d) the certificate, known as the EURO-SOA Certification OG2, attested 
that the appellant joint venture had the necessary experience and 
qualification in restoration works, (e) locally, there was no such 
certification body such as the EURO-SOA but in Italy it was mandatory 
for a contractor to have such a certificate in order to undertake works on 
behalf of the Ministero per i Beni e le Attivita’ Culturali which, to a 
certain extent, was equivalent to the Superintendence of National 
Heritage; 

xi. the adjudicating board reported that when his client’s submission was 
mathematically evaluated by the adjudicating board it turned out that the 
amount of completed ‘works of a similar nature’ did not reach the figure 
of €2.5 million for the five-year period stipulated in article 6;  

xii. the decision to eliminate his client on a mathematical calculation was 
incorrect and unreasonable and that was also sustained by previous 
decisions of the PCRB/PCAB when it had ruled that relevant experience 
was intended as a guideline and that there should be no mathematical 
appraisal of such provisions as those included in  article 6.  Particular 
reference was made to PCAB case no. 223 where it was stated as follows:- 
 
The Chairman PCAB pointed out that the issue did not concern something 
of pivotal importance as, for example, a ‘Bank Guarantee’ but an evidence 
of works carried out.  The PCAB stated that, in similar circumstances, one 
had to consider the relevance of the matter at hand. (page 4); 
 
The Chairman PCAB responded by pointing out that the 5 years was not 
arrived at scientifically but was a guideline.  He sustained that in the case 
of, say, a ‘Bank Guarantee’ time limits were mandatory but in the case 
under reference the issue concerned 5.5 years of a works project that took 
10 years to complete. 
 

 
 

. 
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Second Reason 
Dr Wain continued that the second reason for the disqualification of his client’s offer 
concerned Article 6.1.2 - Joint Venture criteria – where the lead partner should have 
carried out at least one works contract of a similar nature of not less than €1.5 million (exc. 
VAT).  Bidder was found not compliant in view of the fact that all the projects listed by the 
lead partner exceeding €1.5 million were not similar in nature and not of direct relevance to 
the works requested in the tender. 

On this issue, Dr Wain submitted the following:- 

a. if one were to consider ‘The Palace’ project, which included €7 million in 
construction works over 18 months and €14 million worth of finishing works 
over 12 months during 2006 and 2007, this project would already have 
exceeded by far the proof requested in the tender document by way of 
capacity of the lead partner; 

b. his client was also in the course of executing the New Parliament project at the 
entrance of Valletta which entailed extensive construction works together with 
restoration works on the Opera House remains; 

c. that particular provision in the tender document was meant as a guideline to 
the adjudication board in appraising the bidder’s capacity; 

d. the provision requesting the lead partner to proof his own capacity was, to a 
certain extent, contradicting the provisions of  the Public Procurement 
Regulations 51(3), reproduced in clause 6.1.2 of the tender document, 
which stated that: 

An economic operator may, where appropriate and for a 
particular contract, rely on the capacities of other entities, 
regardless of the legal nature of the links which it has with them. 
It must in that case prove to the contracting authority that it will 
have at its disposal the resources necessary for the execution of 
the contract, for example, by producing an undertaking by those 
entities to place the necessary resources at the disposal of the 
economic operator. 

e. without prejudice to Reg. 51 (3), the lead partner of the joint venture had more 
than demonstrated his capacity to undertake this project. 

Mr Angelo Xuereb, on behalf of FortRes JV and CEO of AX Construction Ltd, the 
lead partner, submitted the following remarks:- 

a. a company  gains  experience in the construction industry not over a five year period 
but over a much longer period of time and evidence as to whether a company 
performed consistently well or not would emerge over the years by either expanding 
its operations or downsizing and/or winding up;  

b. AX Construction Co had been in this sector for over 35 years and had undertaken a 
number of large scale construction projects, such as the Valletta Waterfront Project, 
the restoration of Pinto Stores, the Palace and Victoria hotels, St James Hospital, the 
restoration of fortifications and Palazzo Capua . Only recently, BOVIS International, a 
leading international project management company, had entrusted his company with 
the  erection of the new Parliament building in Valletta; 
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c. clause 6.1.2 had to be interpreted with caution, otherwise one may conclude that a 
tenderer that completed 3 projects, worth €2.5 million, over a 5 year period, with each 
one being completed within 1 year period, possessed more experience and resources 
than, say, a bidder that completed one €15 million project over a 3-year period or than  
a contractor who carried out a €100 million project over the last five years but still had 
to do some finishing works in the sixth year; and 

 
d. each project had to be executed according to the distinctive nature of the site 

and the nature of the works involved as per tender specifications and according 
to the demands of the client, which aspects were an integral part of project 
management, in which area, his company, being  the lead partner, had 
considerable experience. 

    
 Dr Ruth Baldacchino, on behalf of Heritage Malta, made the following submissions: 
 

i. St Paul’s Catacombs was an ancient archaeological site and therefore quite different 
from any other construction site. Hence, the tender document had to reflect this state 
of fact; 

ii. the works mainly consisted of the erection of a lightweight steel structure over this 
archaeological site and she cited the Hypogeum and Mnajdra Temples as comparable 
sites in terms of works carried out on archaeologically sensitive sites; 

iii.  the experience provided by the appellant was different from that requested in the 
tender document and one had to keep in mind that this tender was also open to foreign 
bidders; 

iv. the fact that only two bidders participated in this call for tenders perhaps, 
demonstrated the complexity of the task and/or the lack of local expertise in this type 
of works; 

v. the appellant did not attend the clarification and site meeting held on the 26th April 
2011;  

vi. even if one were to set aside the issue of whether the works presented were or were 
not of a similar nature, from the list of projects presented by the appellant, the 
adjudicating board could not quantify the exact amount of works carried out on an 
annual basis since most of the projects spanned over a number of years, not to mention 
the fact that some of the works were undertaken prior to the past 5-year period, i.e. 
prior to 2006; and 

vii.  in this call for tenders, Heritage Malta was aiming for high standards as a 
starting point. However, if no bidders qualified, then the Authority would have 
to review the tender conditions. 

The PCRB noted that the Hypogeum and Mnajdra projects were carried out prior to the 5-
year period referred to in clause 6.1.2 and therefore these projects would not have qualified in 
terms of experience. It further noted that large projects normally took more than one year to 
complete and hence the tender conditions were rather too restrictive in this regard   

Dr  Baldacchino was followed by Dr Wain, who on behalf of appellants , made 
the following observations: 

(a) it was granted that St Paul’s Catacombs was a heritage site of prime 
importance, however, the tender was not about the restoration of the 
catacombs but about the erection of a lightweight steel structure over it which 
consisted of a modern structure.  As such, it did not differ from one erected 



 6 

elsewhere apart from taking the necessary precautions not to damage this 
underground site; 

(b) it was very unlikely that there were any contractors that had carried out €2.5 
million worth of works annually over 3 years out of the past 5 years on similar 
sites; and 

(c) it was true that this call for tenders was open to overseas bidders but evidently  
it did not attract any foreign bidders.   

 
Ms Denise Xuereb, on behalf of the appellant, explained that the tender submission 
consisted of six bound volumes of information and that she filled in the forms that 
formed  the tender document.  She added that the table presented at the hearing by Dr 
Wain was extracted from the information already available in their tender submission.  
  
Ms Suzanne Depasquale, chairperson of the adjudicating board and an archaeologist 
by profession, under oath, gave the following evidence:- 
 

i. the manner in which the appellant presented his past experience by way of 
projects carried out and the timeframe within which these projects were 
executed rendered the task of the adjudication board almost impossible in 
determining the quantum of the works executed in each of the previous 5-year 
period for the purposes of clause 6.1.2; 

ii.  the fact that the appellant felt the need to submit another table at the hearing 
with regard to past projects carried out was in itself proof that the information 
presented in the tender submission was not all that clear; 

iii.  the appellant’s shortcomings with regard to experience were not related solely 
to the ‘works of a similar nature’ requirement but also to the amount of works 
that had to be carried out each year over the previous five-year period, i.e €2.5 
million per annum, something which the adjudicating board could not arrive at 
given the way the appellant presented the information . 

iv. the following works submitted by the appellant qualified as ‘works of a similar 
nature’:-  restoration works at Kalkara and Vittoriosa; restoration of Villa 
Cagliares; restoration of Valletta Waterfront; restoration of private residence; 
M & E firefighting and finishing works at The Palace Hotel; restoration of 
fortifications and, in Italy, the restoration of St Benedict Convent, Norman 
Castle, Ospedale Psichiatrico, Villa Palladio, ancient Medical School in 
Salerno and a XVII Century Building – in some cases it was not clear if 
historical structures were involved; 

v. according to the bill of quantities of the tender document, the works requested 
were classified as follows:- 37% steel works; M&E 28%; 15% construction 
works; 11% landscaping and 8.26 % restoration works;  

vi. ‘The Palace’ project, which consisted of €14m worth of M&E and finishing 
works carried out in one year had been taken into account but, according to the 
tender conditions, that project could not substitute the €2.5 million worth of 
completed works per annum for 5 years, even if the latter would add up to 
€12.5 million (€2.5 x 5); and 

vii.  most of the civil works indicated by the appellant concerned factories, hotels 
and housing projects, whereas the site in question was an underground 
archaeological site. 
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At this point, Dr Wain intervened to express the following views:   
 

a. there seemed to be a conflict within clause 6.1.2 in the sense that (a) at one 
stage it provided for the submission of works worth €2.5m each of which had 
to be ‘completed’ within one year (per annum) over the previous 5-year period 
and (b) the submission of 3 completed projects in the last 5 years; 

b. the provisions of clause 6.1.2 were meant as guidelines for the adjudicating 
board to assess the bidder’s capacity but they were certainly not meant to serve 
as a strict mathematical calculation and he therefore asked what difference did 
it make in terms of bidder’s capacity to submit, say, the Palace Project, worth 
€14million, completed in one year, instead of five projects, each worth €2.5 
million, completed over a 5-year period  If anything, the former was a better 
proof of the bidder’s capacity;  

c. the excessive emphasis laid on the restoration aspect of this project was 
incomprehensible  when considering that this aspect constituted a mere 8% of 
the total value of the contract. Even so, his client had submitted several 
projects that involved restoration works; and 

d. it was still not clear to him how the adjudicating board interpreted the term 
‘works of a similar nature’ or if it had interpreted it in a correct and 
proportional manner.  

 
Ms Depasquale, chairperson of the adjudicating board, reiterated that the adjudicating 
board had to stick to the tender conditions which were drawn up by the technical 
personnel of Heritage Malta - none of whom were present at the hearing - and vetted 
by the Department of Contracts.  She conceded that the adjudicating board applied the 
tender conditions in a restrictive manner. 
 
Mr Angelo Xuereb concluded with the following comments: 
 

i. from what had been submitted in the tender document and from what had been 
stated at the hearing, it clearly emerged that the joint venture was more than 
qualified in terms of experience in construction, M&E and finishing works. 
The same thing could be said in respect of  restoration works; 

 
ii.  the adjudicating board had to evaluate the tender submissions in proportion to 

nature of all the works involved and not concentrate solely on restoration 
works which consisted only of 8% of the total works; 

 
iii.  each project had to be managed according to its particular requirements. Here, 

he drew a comparison with the new Parliament building which the lead partner 
of the joint venture was involved in. This project consisted of the building of a 
massive modern structure and also included  the restoration of the remains of 
the Opera House; and 

iv. project management was a professional skill which one developed over time.  
  
At this point the hearing was brought to a close. 
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This Board, 
 
• having noted that the appellants, in terms of their reasoned letter of objection 

dated 22nd August, 2011 and also through their verbal submissions presented 
during the public hearing held on 10th October, 2011 had objected to the decision 
taken by the General Contracts Committee 

 
• having taken note of Dr David Wain’s (appellant’s legal adviser) claims and 

observations, particularly, (a) that his client’s tender submission was 
administratively  not compliant because (i) he failed to give evidence of relevant 
experience in works of a similar nature over the past five years, and (ii) because 
the lead partner of the Joint Venture should have carried out at least one works 
contract of a similar nature of not less than €1.5million, and (iii) because of a 
mathematical calculation, that concluded that the amount of completed works of a 
similar nature did not amount to €2.5 million, (b) the tender document did not give 
a definition of “works of a similar nature” and as a result, his client had to refer to 
the bill of quantities in the tender document to obtain an indication of the  
contemplated works. He realised that these works referred mostly to construction, 
mechanical and engineering and finishing works, and only some 5% to restoration 
works. Hence, his client had no difficulty in deducting what constituted works of a 
similar nature because the bill of quantities were very indicative and clear and he 
felt no need to seek further clarification, and (c) his client presented evidence of 
major construction projects as well as restoration works on heritage sites . The 
value of these projects exceeded that which was requested in the tender document, 
and (d) his client had over thirty five years experience in the construction industry, 
during which time he had gained invaluable work experience and proved that he 
was capable of  carrying out major works, and (e) the joint venture he was 
representing, included two Italian partners who held certifications/qualifications 
attesting that they had the necessary experience and qualifications to carry our 
restoration works on heritage sites, and (f)  that the lead partner had constructed 
The Palace project at a cost of €7.0 million on construction works and €14.0 
million on finishing works. Besides, currently,  the lead partner is erecting the 
New Parliament building which entails construction, M&E works together with 
restoration works on the Opera House remains. That should have been proof 
enough of his client’s capacity and experience, and (g) he acknowledged that St 
Paul’s Catacombs was a prime heritage site, however, the tender was not about the 
restoration of the catacombs per se, but about the erection of a modern lightweight 
steel structure over it  

 
• having taken note of the  submissions made by Mr Angelo Xuereb on behalf of 

FortRes Joint Venture and CEO of AX Construction Ltd,  the lead partner of the 
Joint Venture, particularly, (a) his company’s vast experience  which was gained 
over a period of thirty five years of construction works that included large projects 
such as the Valletta Waterfront, The Palace and Victoria hotels, St James Hospital, 
the restoration of fortifications and Palazzo Capua and is currently entrusted with 
the building of the new Parliament, and (b) the importance of interpreting clause 
6.1.2 of the tender document with care, otherwise the scope of this clause, namely, 
proof of capacity/experience of a bidder  could be distorted, and (c) the 
importance that each project had to be carried out in accordance with the nature of 
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the site and the works involved as well as to the demands of the client. These 
aspects were an integral part of project management, in which area he had 
considerable experience. 

 
• having taken note of the submissions made by Dr Ruth Baldacchino on behalf of 

Heritage Malta, particularly, that (a) St Paul’s Catacombs were a unique site and 
therefore completely different from any other construction site. Hence, the tender 
document had to reflect this state of fact, and (b) the works mainly consisted of 
the erection of a lightweight steel structure over this sensitive site and she cited 
the Hypogeum and Mnajdra Temples as comparable sites, and (c) the experience 
provided by appellant did not meet that requested in the tender document, and (d) 
this tender was also open to foreign bidders, and (e) the fact that only two bidders 
participated in this call for tenders demonstrated the complexity of the task and the 
lack of local expertise in this type of work, and (f) appellant did not attend the 
clarification and site meeting held on the 26th April, and (g) even if one were to 
ignore the issue of whether the works presented by appellant were of a similar 
nature or not, the adjudicating board found it difficult to quantify the exact amount 
of works that were carried out on an annual basis, because most of the projects 
spanned over a number of years.  Moreover, some of the projects that were 
presented by appellants were carried out prior to the past five years.  

 
• having taken note of the evidence given by Ms Suzanne Depasquale, chairperson 

of the adjudicating board, who under oath submitted that: (a) the manner in which 
the appellant presented his past experience by way of projects and the timeframes 
within which these projects were executed, made it very difficult for the 
adjudicating board to determine the value of works executed in each of the 
previous five years, and (b) appellant’s shortcomings with regard to experience 
were not related only to the “works of a similar nature” requirement but also to the 
amount of works that should have been carried out each year in the previous five 
years, and (c) not all the projects submitted by appellant qualified as works of a 
similar nature, and (d) according to the bill of quantities, the works requested were 
classified as follows: 37% steel works, 28% M&E, 15% construction works, 11% 
landscaping and 8.26% restoration works, and (e) “The Palace” project which 
included €14 million worth of M&E and finishing works was taken into account, 
but according to tender conditions that project  could not substitute the provision 
of €2.5 million worth of completed works per annum for five years, and (f) most 
of the civil works indicated by appellant concerned factories, hotels and housing 
projects, whereas the site in question was an underground archaeological site, and 
(g) to a comment by appellant’s legal adviser to the effect that it was not clear 
how the adjudicating board interpreted the term works of a similar nature, Ms 
Depasquale reiterated that the board stuck to the tender conditions and conceded 
that the same board applied these conditions in a restrictive manner. 

 
reached the following conclusions, namely: 
 
1. The Public Contract Review Board considers the EURO-SOA OG 2 certificate 

issued by the Italian Ministero per I Beni Culturali attesting that the two Italian 
partners of FortRes Joint Venture have the experience and qualifications in 
restoration works as valid and acceptable once this certificate is authenticated by 
the local authorities. 
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2. During the hearing, it emerged that the project in question consisted of 37%  steel 

works, 28% M&E, 15% construction works, 11 % landscaping and 8.26% 
restoration works. From the foregoing one concludes that too much emphasis was 
laid on the restoration aspect of this project, considering that that aspect 
constituted only 8% of total volume of the contract. In fact, the project consisted 
of the erection of a light weight steel structure, and as such, it did not differ from 
one erected elsewhere, apart from taking the necessary precaution not to damage 
the underground site. The PCRB understands Heritage Malta’s preoccupation that 
this sensitive and unique site merited the utmost protection and respect. However, 
the Board feels that the adjudicating board went a bit too far in the interpretation 
of certain clauses of the tender document, particularly, clause 6. In fact, during the 
hearing, the chairperson of the adjudicating board is reported to have conceded 
that the board stuck to the tender conditions and applied same in a restrictive 
manner. The PCRB feels that, in this occasion, the provisions of this clause should 
have been used as a guideline to identify contractors with the capacity and 
experience to carry out this project. 

 
3. With regard to “projects of a similar nature”, the PCRB noted that no definitions 

were given to this term in the tender document.  When during the hearing, the 
representatives of Heritage Malta were asked to define or give examples of what 
was meant by that term, they cited the works carried out at the Hypogeum and 
Mnajdra Temples. However, had any of the bidders offered these projects, he 
would have been disqualified in terms of experience because those works were 
carried out prior to the five year period provided in Clause 6.1.2. The Board 
understands that there are not so many sites in Malta similar to the ones mentioned 
above. Although Heritage Malta representatives insisted that the tender was open 
to foreign bidders, none submitted a bid.  The PCRB wondered how the 
adjudicating board would have evaluated any project that a foreign bidder would 
have offered in this respect. 

 
4. During the hearing, the PCRB learnt that appellants were one of the foremost 

construction companies in Malta.  In their submission, appellants declared that 
they had carried out an extensive number of large scale projects, from the 
construction of hotels to the rehabilitation of historical monuments. During the 
hearing, it was also stated that, currently, they were involved in the construction of 
the new parliament and the rehabilitation of the Opera House site in Valletta. 
Appellants offered these and other projects, whose value was considerable, as 
proof of their capacity and experience to carry out major projects. During the 
hearing, appellants also admitted that they did not attend to the on site meeting 
organised by Heritage Malta, because from the bill of quantities provided in the 
tender document, they did not find any problem in arriving at a reasoned 
interpretation of the required works. 

 
5. The appellants concluded that the works in question predominantly constituted a 

construction project,  and included in their bid,  projects that were similar in  
varying degrees, to that which was required by Heritage Malta, that is projects 
with  varying contents of steel , M&E , construction , landscaping,   and 
restoration works.  Following the hearing, the PCRB was satisfied that appellants 
have the capacity and experience to undertake major construction projects.   
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6. Another reason why appellant’s offer was rejected concerned the mathematical 

calculations which the adjudicating board carried out on the projects offered by 
appellant. Following this exercise, that board decided that appellant failed in 
virtue of clause 6, because he failed to provide evidence of relevant experience in 
executing works of a similar nature over the past five years. The adjudicating 
board decided that the minimum value of projects of a similar nature completed 
were less than €2.5 million per annum. Furthermore, appellant failed to comply to 
Clause 6 where the lead partner in a joint venture was expected to provide proof   
that he had carried out at least one project of a similar nature of not less than €1.5 
million. 

 
7. In this respect, the PCRB noted that the tender document did not provide an 

indication on how the mathematical calculations/evaluations were to be computed. 
Moreover, during the hearing, Heritage Malta representatives failed to explain 
how the calculations on the projects offered by appellant were computed or in 
which of the five years, appellant met or failed to meet the required threshold as 
set in clause 6. 

 
In view of the above, the Board finds in favour of the appellant and decides that his 
bid be reinstated in the tender procedure. 
 
The Board also recommends that the deposit paid by the appellants should be 
refunded. 
 
 
 
 
Edwin Muscat    Carmel Esposito  Joseph Croker 
A/Chairman     Member   Member 
 
31st October 2011 
 
   
   
 
 
 


